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MODIFICATION P00007
BASE PAVEMENTS ID/IQ

23 NOV 98 F41612-97-D0005

PAGE 2

VNVP 971061

A. The purpose of this modification is to add additional line items to subject contract as
negotiated and correct administrative errors on previous modifications.

B. Modification P00002 was to include an additional line item arjd increase the total
dollar amount. The dollar amount was administratively not included in the narration
of mod. The corrections are as follows:

Standard Form 1442, Block 21 Items Accepted the Basic year bid Iltem 0001 thru
0127 -$1,999,954.66 is here by changed to read Basic Year Bid item 0001 thru
0128 — 2,001,381.66. '

Standard Form 1442, Block 21, Items Accepted, Total is hereby changed to read
From: $6,001,983.08
To: $6,003,410.08

Schedule B, Basic Contract Year Total Bid , is hereby changed to read:
$1,999,954.66
To: $2,001,381.66

From:

Schedule B, Total Bid: Basic Year + Option Year One + Optlon Year Two is

hereby changed to read:

From: $6,001,983.08
To: $6,003,410.08

C. Modification PO0003 was to increase line items 0040AA and 0043AA for Basic year
only. The dollar amount was admlnlstratlvely not included in the narration of mod.
The correction is as follows:

Item Unit Est Quantity Unit price Total cost
From: | 0040AA | LF 1,631 $2.00 $3,262.00
To: | 0040AA | LF 4,500 $2.00 $9,000.00
An increase of $5,738.00
item Unit Est Quantity Unit price Total cost
From: | 0043AA | LF 568 $2.00 $1,136.00
To: | 0043AA | LF 650 $2.00 $1,300.00

An increase of $164.00
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D. As a result of modification :P00003, Standard Form 1442, Block 21 Items Accepted -
the Basic year bid Item 0001 thru 0128 -$2,001,381.66 is here by changed to read
Basic Year Bid item 0001 thru 0128 — 2,007,283.66.

Standard Form 1442, Block 21, ltems Accepted Total is hereby changed to read:
From: $6,003,410.08
To: $6,009,312.08

Standard Form 1442, block 22, Amount for Basic Year is hereby changed to
read:

From: $2,001,381.66
To: $2,007,283.66

For an increase of $5,902.00
Schedule B, Basic Contract Year Total bid,

From: $2,001,381.66
To: $2,007,283.66

is-hereby changed to read:

Schedule B, Total Bid: Basic Year + Option Year One + Option Year Two is
hereby changed to read:

From: $6,003,410.08

To: $6,009,312.08

E. The attached schedule B, page 34a of 87 is hereby incorporated into subject
contract which includes additional line items as follows:

Clin 1128 Repair Main Sprinkler
Line
Sub Clin 1128AA  Roadway 40EA  $27.50 $1,100.00
Clin 1129 Relocate Main Sprinkler
' Line
Sub Clin 1129AA Roadway 1000LF $3.50 $3,500.00
Clin 1130 Exothermic Weld '
Sub Clin 1130AA Roadway 277TEA  $23.00 $6,371.00
Clin 1131 Wiring  for  Electrical '
Lighting Circuits (#4 Bare
Copper) '
Sub Clin 1131AA Roadway 8607LF $1.10 $9,467.70
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F. Standard Forrﬁ 1442, F’ag‘e 2 of 87, block 22, Amount, is hereby (;hanged to read :

From: $4,001,974.62
To: $4,022,413.32

For an increase of $20,438.70

G. Section B, Page 34 of 87 Contract Option Year one Total Bid is hereby changed to
read

From: $2,000,592.96
To: $2,021,031.66

For an increase of $20,438.70

H. The attached schedule B, page 50a of 87 is hereby incorporated into subject
contract which includes additional line items as follows:

Clin 2128 Repair Main Sprinkler
Line
Sub Clin 2128AA Roadway 40 EA $30.00 $1,200.00
Clin 2129  Relocate Main Sprinkler . ‘
Line
Sub Clin 2129AA Roadway 500LF $3.50 $1,750.00
Clin 2130 = = Exothermic Weld
Sub Clin 2130AA  Roadway 30EA $23.00 $690.00
Clin 2131 Wiring  for  Electrical _
Lighting Circuits (#4 Bare
Copper) ‘
Sub Clin 2131AA Roadway ‘ 300LF $1.10 $330.00

. Schedule B, page 50 of 87 , Contract Option Year Two Total Bid is hereby changed
to read ‘

From: $ 2,001,435.46
To: $2,005,405.46 _

For an increase of $3,970.00
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J. Standard form 1442, block 21, ltems Accepted: is hereby changed to read:

From:
Basic Year Bid Iltems 0001 thru 0128 - $2,007,283.66
Option Yr 1 Bid Items 1001 thru 1127 - $2,000,592.96
Option Yr 2 Bid Items 2001 thru 2127 - $2,001,435.46
- TOTAL - $6,009,312.08

To: \

Basic Year Bid [tems 0001 thru 0128 - $2,007,283.66

Option Yr 1 Bid ltems 1001 thru 1131 - $2,021,031.66

Option Yr 2 Bid Items 2001 thru 2131 - $2,005,405.46
TOTAL - $ 6,033,720.78

K. Schedule B, Page 50 of 87, Total Bid: Basic Year + Option Year One + Option
Year Two is hereby changed to read:

From: $6,009,312.08
To: $6,033,720.78

For a total increase of $ 24,408.70

L. This modification is written pursuant to the Contract Clause I-559, FAR §2.243-4,
Changes, referenced on Section |, page 65 of 87 dated Aug 1987.

M. The attached pages for the Statement of Work are also hereby incorporated in to
this contract. ' :

N. Contractor hereby agrees to the changes as set forth above and unconditiohally
waives any claim against the government by reason of the same and does thereby
releases it from any and all obligations, which may arise because of such changes.



PAGE 34A OF 87
SOL # F4161297B0006

CONTRACT # F416129700005

UNIT OF UNIT BID|. TOTAL LINE

ITEM NUMBER DESCRIPTION MEASURE |ESTQTY| PRICE | ITEM COST _
1128 REPAIR MAIN SPRINKLER LINE |

1128AA ROADWAY | EA | 40 |s 2750|s 110000
1129 RELOCATE MAIN SPRINKLER LINE

1129AA ROADWAY LF 1000 | S 350|$ 350000
1130 EXOTHERMIC WELD

© 1130AA ROADWAY | EA 277 |s 2300|$  6371.00
WIRING FOR ELECTRICAL LIGHTING

1131 CIRCUITS (#4 BARE COPPER)

1131AA ROADWAY " LF so07 | 1408 946770

VNVP 971061 IDIQ-PAVEMENTS FOR OFFICIAL USE ONLY WHEN FILLED IN PER MQDIFICATION P00007




PAGE 50A OF 87 -
SOL # F4161287B0006

CONTRACT # F4161297D0005

UNIT OF UNIT BID|- TOTAL LINE

ITEM NUMBER DESCRIPTION MEASURE |EST QTY| PRICE | ITEM COST
2128 REPAIR MAIN SPRINKLER LINE

2128AA 'ROADWAY EA 40 |$ 27508  1,100.00
2129 RELOCATE MAIN SPRINKLER LINE (

2129AA ROADWAY LF 500 |$ 350|$%  1,750.00
2130 EXOTHERMIC WELD

2130AA ROADWAY - EA 30 |$ 2300|$  690.00

WIRING FOR ELECTRICAL LIGHTING T

2131 CIRCUITS (#4 BARE COPPER)

2131AA ROADWAY LF '$ 110{$ 330,00

VNVP 971061 IDIQ-PAVEMENTS

FOR OFFICIAL USE ONLY -WHEN FILLED IN

300

PER MODIFICATION P00007




STATEMENT OF WORK

PAVEMENT ID/IQ

a. Section 20, Paragraph 1, insert the fol_Iowing sentence between the second and third
sentences -- “However, main sprinkier lines may occasionally interfere with construction and
provisions for their relocation and/or repair are provided below.”

b. Add Paragraph 2.3 to Section 20 of the specifications to read “2.3 Repair Main Sprinkler
Line: The quantity of repair main sprinkler line to be paid for will be the negotiated number of
main sprinkler line repairs necessary, as stated in the Task Order, to accommodate formwork or
structures, Measurement of excavation and placing of fill and backfill used in sprinkler line
repairs, other than that associated with trenches dug by chain trencher w1ll be determined in
accordance with the measurement clauses for those items.”

c. Add Paragraph 2.4 to Section 20 of the specifications to read “2.4 Relocate Main Sprinkler
Line: The quantity of relocate main sprinkler line to be paid for will be the negotiated number of
linear feet of main sprinkler line relocation necessary, as stated in the Task Order, to
accommodate formwork or structures. Measurement of excavation and placing of fill and
backfill used in sprinkler line relocation, other than that associated with trenches dug by chain
trencher will be determined in accordance with the measurement clauses for those items.”

d. Add Paragraph 3.3 to Section 20 of the specifications to read “3.3 Repair Main Sprinkler
Line: Payment for the quantity of repair main sprinkler line determined as specified above will
be made at the contract unit price, per each, as established in the bid schedule for Roadway work.
Such payment shall constitute full compensation for all labor, materials, equipment, overhead,
profit, supervision, and incidentals necessary to complete the work.”

€. Add Paragraph 3.4 to Section 20 of the specifications to read “3.4 Relocate Main
Sprinkler Line: Payment for the quanuty of relocate main sprinkler line determined as specified
above will be made at the contract unit price, per linear foot, as established in the bid schedule
for Roadway work. Such payment shall constitute full compensation for all labor, materials,
equipment, overhead, profit, supervision, and incidentals, necessary to complete the work.”

f. Add Paragraph 10. Main Sprinkler Line to Section 20 of the specifications to read “10.
Main Sprinkler Line”.

g. Add Paragraph 10.1 to Section 20 of the specifications to read *“10.1 Main sprinkler line
repairs shall be made when the main sprinkler line, up to and including 2 inch diameter, is in
such close proximity to the work that the line is inadvertently damaged or broken during the
work, when such lines must be cut to accommodate relocation or when such lines must be
capped. The contractor shall furnish all materials, including fittings, unions, elbows, glue, caps,
etc., necessary to repair breaks, permit relocations and install caps. In addition, the contractor



shall provide up to two linear feet of new pipe, up to 2 inch diameter, for each break repair and
for each cut and repair necessary for pipe relocation.”

“h. Add Paragraph 10.2 to Section 20 of the specifications to read *10.2 Main sprinkler line
relocation shall be made when the main sprinkler line, up to and including 2 inch diameter, is in
such a location that it must be moved in order to accomplish the work. The contractor shall shift
or remove interfering lines, complete the work and then reposition or reinstall lines as directed or
as the work dictates. Sprinkler lines shall be located as near to their original location as
possible.”

i. Add Paragraph 8.9 to Section 16A of the specifications to read “8.9 Exothermic Weld:
Exothermic welds shall be Cadweld #PCC-1L1L, #4 wire to #4 wire, as manufactured by Erico
Products Inc., 34600 Solon Rd., Cleveland, OH 44139 or approved equal.”

j- Add Paragraph 6.22 to Section 16A of the specifications to read “6.22 Exothermic Weld:
The quantity of exothermic weld to be paid for will be the negotiated number of exothermic
welds for use in connecting underground #4 bare copper counterpoise electrical circuits, as stated
in the Task Order.” '

k. Add Paragraph 7.22 to Scction 16A of the specifications to read “7.22 Exothermic Weld:
Payment for the quantity of exothermic weld determined as specified above will be made at the
contract unit price per each as established in the Bid Schedule for Roadway work. Such payment
shall constitute full compensation for all labor, materials, accessories, equipment, overhead,
profit, supervision, and incidentals necessary to complete the work.”

1. Add Paragraph 12.9 to Section 16A of the specifications to read “12.9 Exothermic Weld:
In certain electrical applications it will be necessary to install #4 bare copper counterpoise wire in
the same excavation as and parallel to ductbank or conduit runs. Wire to wire exothermic welds
may be required in this application. When necessary and when shown on the drawings, the -
contractor shall install exothermic wire to wire welds. Installation shall be in accordance with
the manufacturer’s recommendations.



